

Calaveras Council of Governments San Andreas Rural Livable Mobility Plan



Project Schedule

Task	June-08	July-08	August-08	September-08	October-08	November-08	December-08
Phase 1: Project Orientation and Understanding							
1.1 Staff Kick-Off Meeting		★					
1.2 Collect and Review Existing Data		■	■				
1.3 Conduct Opportunities and Constraints Analysis		■	■				
1.4 Steering Committee Meeting #1		★					
1.5 Public Outreach Plan and Materials			■				
1.6 Staff Coordination, Meetings, and Project Management							
Phase 2: Rural Livable Mobility Plan							
2.1 Stakeholder Interviews/Meetings			■	☀			
2.2 Town Hall Meeting - Visioning			■	☀			
2.3 San Andreas Walking Workshops			■	☀			
2.4 Steering Committee Meeting #2			■	★			
2.5 Educational Presentation			■	☀			
2.6 Prepare Draft Recommendations			■				
2.7 Town Hall - Prioritization			■	☀			
Phase 3: Develop Draft Rural Livable Mobility Plan							
3.1 Steering Committee Meeting #3					■	★	
3.2 Prepare Draft San Andreas Rural Livability Mobility Plan			■	■	■	■	■
3.3 Steering Committee Meeting #4					■	★	
Phase 4: Develop Final Rural Livable Mobility Plan							
4.1 Final Draft Rural Livable Mobility Plan					■	■	■
4.2 Steering Committee Meeting #5						■	★
4.3 Town Hall Meeting #3							☀
4.4 Final Rural Livable Mobility Plan							■
4.5 CCOG Presentation							■
4.6 Staff Coordination, Meetings, and Project Management							■

- RBF Task
- Deliverables
- Report Submittal and Review
- ★ Kick-off, Steering Committee Meetings
- ☀ Council Meeting
- ☀☀ Public Participation / Town Hall Meetings