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Calaveras Council of Governments       Attachment 7a 
State Route 4, Angels Camp Bypass 
Project Update Report 

     Prepared by Scott Maas, Maas & Associates 
      Current Report Date: April 2, 2007 

SUMMARY 
Construction funding for the Angels Camp Bypass was approved by the California Transportation 
Commission at the March 15th meeting. The Angels Camp Bypass project will advertise for construction bids 
around the third or fourth week in April. It is anticipated that construction will be awarded around mid-July 
with construction beginning late this summer. Though Caltrans Right of Way continues to work with a 
couple of property owners, Caltrans expects to have a Cert 2, which is needed to award construction, in a 
couple of weeks.  
 
DISCUSSION 
The California Transportation Commission approved the additional funding for the Angels Camp Bypass 
project. The additional funding amounts approved included $4.4 million of CMIA (Prop 1B Congestion 
Mitigation Improvement Account), $5.2 million of STIP Augmentation (Prop 1B 2006 State Transportation 
Improvement Program Augmentation) and $4.9 million of IIP (Prop 1B 2006 Interregional Improvement 
Program) funds. The Bypass is scheduled to be advertised for construction in April and awarded in July. It is 
anticipated construction will begin in late summer or fall 2007.  
 
Attached are copies of letters sent to Senator Dave Cox (California State Senator), James Ghielmetti 
(Chairman of the California Transportation Commission) and Will Kempton (Director of Caltrans) thanking 
them for their support for CMIA, RIP and IIP funding toward the Angels Camp Bypass project. 
 
 
 
 
PROJECT SCHEDULE 

Current Project Schedule as of 7/1/05 
 

Responsible 
Person 

Date 
Scheduled 

Date 
Completed 

• RTL 11/04 J. Pinne 7/1/06 7/1/06 
• ROW (Cert 2) M. Rodrigues  4/1/07  
• CTC approves RIP/IIP funding T. McSorley/K. Ajise 3/15/07 3/15/07 
• Advertise for construction 3/05, 4/07 G. Magsayo 4/23/07  
• Bid Opening G. Magsayo 6/07  
• Award G. Magsayo 7/07  
• Contract Approval G. Magsayo 8/07  
• Begin construction  G. Magsayo 9/1/07  
• Complete construction 6/07, 3/09 G. Magsayo 11/1/10  

 


