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Calaveras Council of Governments         Attachment 7b 
State Route 4, Wagon Trail Realignment 
Project Update Report             Prepared by Scott Maas, Maas & Associates 

      Current Report Date: April 2, 2007 
SUMMARY 
Calaveras Council of Governments (CCOG) is the lead agency for preliminary design and environmental 
clearance on a 5-mile portion of State Route (SR) 4 between Copperopolis and Angels Camp. Currently in 
progress is a new cooperative agreement (Co-Op) between CCOG and Caltrans to eliminate Caltrans 
oversight costs. Also in progress are the submittals for authorization to proceed with preliminary 
engineering and preparation of the request for qualifications to prepare environmental documentation and 
preliminary engineering.  
 
DISCUSSION 
Caltrans recently decided to not charge 10% oversight costs on state highway projects where the local 
agency is the lead agency. The Co-Op approved in December 2006 included payment to the State in the 
amount of $20,000. If CCOG did not request to amend the Co-Op then the oversight costs would be 
charged against CCOG funding. Caltrans District 10 is preparing a Co-Op amendment that would remove 
the oversight charges. 
 
Funding for the Wagon Trail Realignment project includes the following: 
 

• $320,610 of Public Lands Highway (PLH),  
• $1,000,000 High Priority Project (HPP) funding  
• $750,000 of PLH funding 
• $200,000 of Regional Improvement Program (RIP) funds of the State Transportation Improvement 

Program (STIP) for required HPP match funding 
 
There is $1,060,000 RIP STIP funds programmed for 2008/09. HPP funding is required to have a 20% 
match. $200,000 of the $1,060,000 2008/09 Programmed STIP funds for this project can be used as the 
required HPP match funds. Those projects funded under the High Priority Project (HPP) funding are 
estimated to only receive 85% of the funding approved. Funding for Public Lands Highway earmark 
funds may also be funded at the 85% level. 
 
 
PROJECT SCHEDULE 
Current Project Schedule  
 

Responsible 
Person 

Date 
Scheduled 

Date 
Completed 

• CTC approves CCOG as lead agency 
• Cooperative Agreement with Caltrans accepted 12/03 
• 05/06 PLH Federal funds adopted into FTIP/FSTIP 
• Amend Cooperative Agreement with Caltrans 5/8/06 
• Amend Cooperative Agreement with Caltrans #2 
• Advertise for consultants to prepare PA&ED   
• Open proposals to begin preparation of PA&ED  
• Award consulting firm to prepare PA&ED  
• Begin preparation of PA&ED  
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