

**Calaveras Council of Governments
Caltrans SHOPP on State Highways
Project Update Report**

Attachment 7c

Prepared by Scott Maas, Maas & Associates

Current Report Date: April 2, 2007

SUMMARY

Caltrans District 10 is proposing a significant improvement to the SR 4 Pool Station intersection. The most recent design proposal includes improving approximately 0.35 miles of SR 4 at the Pool Station intersection. District 10 is also in the process of acquiring right of way needed for the SR 26 Savage Way and SR 12 Burson Road improvements. PDT meetings on these projects will be held in the near future.

DISCUSSION

The Caltrans State Highway Operation and Protection Program (SHOPP) provides funding for safety and maintenance projects on State Highways. The No. 1 SHOPP project in Calaveras County is to improve the intersection of State Route (SR) 4 and Pool Station. Caltrans staff has decided to pursue a complete intersection improvement project. A recent design proposal also includes approximately 0.35 miles of State Route 4 improvement with Pool Station intersection improvement located near the middle of the proposed roadway work. The date for construction is yet to be confirmed.

Also important to Calaveras County are improvements along SR 26 and 12. On SR 26, District 10 is proposing improvements from Ospital Road (San Joaquin County) to Savage Way, approximately 17 miles long. Improvements include two 12 foot lanes with 8 foot wide paved shoulders on each side. A left turn pocket at Milton Road and left turn pockets going both directions at Burson Road will be constructed. The target year for construction is 2010.

On SR 12, District 10 is proposing improvements from 0.2 miles east of the SR 12 and 26 intersection to 0.5 miles east of Southworth Road. Improvements include two 12 foot lanes with 8 foot wide paved shoulder. Left turn pockets will be constructed at two intersections. The target year for construction is 2009.

FUTURE ACTIONS

Target Date	Milestones	Comments
May 2007	PDT team decides best alternative for the SR 4 and Pool Station Intersection project.	Pool Station project determined.
May 2007	PDT team meets to discuss the Savage Way and Burson Rehab projects	CCOG will notify Caltrans of future left turn pockets.